

Scaling Innovation for Sustainability (SIS) Project

Project Work Flowchart: November 2012 - October 2013

Aug - Nov 2012 Dec 2012 - June 2013 July 2013 - Sept 2013 Oct 2013 Steering committee BALTA Symposium to Co-leads develop Steering committee **Steering Committee** synthesizes work of the RCs review and finalize Steering coordinates cross-RC sharing of reviews finalized RC framework & into a draft plan for future basic plans, begin Committee ideas and plans as well as links mandates & communications research program and planning SSHRC to KM & research discussion papers for the project SSHRC proposal proposal (Likely) further consultation and work to flesh out RCs produce a Potential face-to-Research clusters work on development Research clusters decisions made at finalized RC Research face RCs meeting of the research framework and plans feed into the the symposium and Clusters mandate and in Victoria linked RC1 - Micro-Mezzo-Macro steering committee's prepare for the discussion paper to Congress & RC2 - Community Based Research development of a SSHRC proposal. **ANSER** conference by mid-February RC3 – Financing Transition draft plan Series of webinars that both feed Dissemination linked to Website, Speaking events Knowledge There will be little or no KM into the research planning of the RCs Resilience Imperative social media. to priority Mobilization and disseminate knowledge to wider activity during this period book & Food Secure etc. audiences audiences Canada Assembly Several small research Student develops projects involving students Potential small research projects initial bibliography Research will take place in the to support work of the RCs on scaling summer Augustana Some student Hiring Student works as KM Assistant Facilitator Summer students will student works Students of KM involvement in Other students may be hired for small research be working on several on bibliography student the symposium projects and/or to support work of the RCs projects on scaling



Scaling Innovation for Sustainability (SIS) Project

Project Work Flowchart: November 2013 - Spring 2015

Nov 2013 - Jan 2014 Feb 2014 Steering committee Submission of Steering works on development SSHRC proposal Committee and approvals of in mid-February SSHRC proposal RCs and individual partners provide input to the SSHRC Research proposal, decide on their Clusters involvement in the proposed project Potentially some Begin work on modest additional KM, academic and Knowledge likely linked to engaging popular journal Mobilization potential communities outputs from in the research project Potentially some small Research targeted research feeding into the SSHRC proposal Potentially some modest further student **Students** employment to support

KM and/or research

Staff support for the Partnership Development Project and BALTA ends at this point unless other funding is found.

March - May 2014

Some work on project development could continue during this period while waiting for a SSHRC decision E.g. exploring other funding options, exploring communities and partners, further refining research plans

June 2014

SSHRC's decision on BALTA's letter of intent stage research Partnership Grant proposal will be received. If it is positive, then the steering committee and research clusters would gear up for development of the full research proposal to SSHRC

Some further knowledge dissemination & mobilization could continue, particularly re academic & popular journal outputs

July - Nov 2014

Partnership Development
Project ends and Steering
Committee prepares final
repot to SSHRC.

Steering Committee leads development of full research Partnership Grant proposal to SSHRC



RCs provide input into development of the full research Partnership Grant proposal to SSHRC and partners complete their input for the SSHRC proposal Spring 2015

Partnership Grant funding decision, if we make it to this step, would be received from SSHRC